

Before March 6:

Begin setup of WebFeat.	Done
Decide on categories and initial set of 50 databases.	Done
WIT meets with Education & Outreach.	Done
WIT meets with Marketing & Communications.	Done
WIT meets with Digital Library Group.	Done
Determine how to integrate WebFeat into Library web site.	Done

Week of March 6-10:

Week of March 13-17:

WIT designs look of results page with WebFeat.	In Process
WIT tests initial databases and category setup.	In Process
WIT finalizes Phase 1 release with WebFeat.	In Process
Marketing working on naming of WebFeat.	In Process
Mock-ups of eResources integration.	In Process
Mock-ups of home page integration.	In Process
Finalize WebFeat integration.	In Process
Finalize name of WebFeat service.	In Process

Week of March 20-24:

Week of March 27-31:

Digital Library Services & Technologies coding of home page & eResources.
Allow Dartmouth College Library staff and librarians access to WebFeat.
E&O and Usability group test wording on pages.
Finalize naming of initial Phase 1 WebFeat Service.

Week of April 3-8:

Coding complete.
Verify authentication is working correctly.
Make changes to WebFeat based on user feedback.
Prepare news item for home page.

Week of April 10-15:

Week of April 17-21:

Public WebFeat Release.

Post news item for home page.