SECTION 01 33 00

SUBMITTAL PROCEDURES

1.1 SUBMITTAL PROCEDURES

A. Submittal Log: Contractor to provide submittal log as noted in Section 01 32 00 Construction Progress Documentation.

B. Submittal Review Process: Dartmouth PM to dictate the preferred submittal routing process at the start of construction. While Contractor will be responsible for routing submittals to the Dartmouth PM for review, the Dartmouth PM will be responsible for circulating submittals to other internal Dartmouth stakeholders as required. Unless otherwise noted in contract, Dartmouth PM reserves ten (10) business days for the review of all submittals.

END OF SECTION 01 33 00