

**SECTION 01 26 13**

**REQUESTS FOR INTERPRETATION**

**1.1 REQUESTS FOR INTERPRETATION**

- A. Submit Requests for Interpretation (RFIs) immediately upon discovery of the need for a clarification, after a thorough review of all applicable Contract Documents and the field conditions. Unless otherwise noted in the contract, the Architect and Dartmouth PM will provide a response within ten (10) business days of the receipt of a request for interpretation.
- B. Response to requests for interpretation is not authorization to proceed with additional or extra Work. Should the response to a request for interpretation impact the construction schedule or budget, it is the responsibility of the Contractor to prepare a change order proposal for review and consideration by the Architect and Dartmouth PM.

**END OF SECTION 01 26 13**